

**WAY AHEAD
ROUND 37 HR TIMELINE**

	<u>U.S. Personnel Milestones</u>	<u>LN Personnel Milestones</u>
Oct 2005		<ul style="list-style-type: none"> - LN Hiring Freeze Effectuated - Social Selection Questionnaires Issued (12-14 Oct)
Nov 2005	<ul style="list-style-type: none"> - Workforce Briefing (CPOC) 	<ul style="list-style-type: none"> - Social Selection Completed
Dec 2005	<ul style="list-style-type: none"> - Submit VERA/VSIP Request to HQ, IMA 	<ul style="list-style-type: none"> - Works Council Cooperation on individual HR Actions
Feb 2006	<ul style="list-style-type: none"> - Stop Permanent Backfills - Offer VERA/VSIP - Cutoff and Prepare Appraisals 	<ul style="list-style-type: none"> - Complete Works Council Cooperation Process
Mar 2006		<ul style="list-style-type: none"> - Issue LN RIF Notices
Apr 2006	<ul style="list-style-type: none"> - Approve VERA/VSIP Requests - Conduct RIF (CPOC) 	
Aug 2006	<ul style="list-style-type: none"> - Deliver RIF Notices - Conduct Mandatory PPP Registration 	
Oct 2006	<ul style="list-style-type: none"> - RIF Effective Date 	
Dec 2006		<ul style="list-style-type: none"> - RIF Effective Date